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(ONFIDENTIAL

25X1

HEADQUARTERS OPERATIONS, MAINTENANCE
AND ENGINEERING DIVISION, OL
WEEKLY REPORT PERIOD ENDING 19 SEPTEMBER 1984

I. Progress Report on Tasks Assigned by DCI/DDCI:

No tasks assigned during this reporting period.

IT. Items/Events of Major Interest:

a. Hydraulic Barricades: Excavation for the
‘\ (énstallation of two of the three remaining security barricade

25X 1 \~ at the George Washington Memorial Parkway entrance has begun.

b. Office of Soviet Anaylsis (SOVA) Beckft¥l:

Th
drawings for Koom GH62 have b torwatded to the Engépe/ i
.Aand Constr ;}dﬁ?Branch EﬁCB?irHOME/O for eléctrical and
25X 1 \; mechanical imput -

e
P SOVA personnel will bé?moving into the 4E area of the
A Headquarters Building on 24 September 1984. (Cerpool-and
meditai*pefm%fs-fer—the&fwempivyeeswweremfo “to-the-

c. Training: Two members of the Architectural Design
Staff (ADS) are presently receiving additional in-house

training on the Computer Aided Drafting and Desi ystem from
§ a representative of the Intergraph Corporationjiiiiﬁ

\

25X1

d. Renovations at Headquarters Building: The
,carpenters, painters and sheetmetal workers Hgve completed

/ their portion of the work in Room GC57 for the Office of Data

¥_Processing, DDA. The remaining work -- plumbing, engineering
.vand electrical -- will be contracted because of the manpower

' shortage. This work order will be removed from the priority
25X1 list.b

,\// The General Services Administration (GSA) Carpenter,
\delectric, and Sheetmetal Shops worked overtime last week to
> complete renovations i GE13 for the Office of

25X1 Communications, DDA.
LV The Sheetmetal Shop repaired the fire damper in the
A duct work on Air Conditioning Unit 21 in the Basement Fan Room
25X1 \’and installed an access door. :
25X1

CONFDENTIA!
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GONFIDENTIM!

bb e. Headquarters Maintenance and Operation Transition:
ap
(&M (1) Beginning the week of 17 September Allied
aintenance Corporation (Allied) has taken over the respons-

ibility of cleaning and upgrading offices in the 2B and 2C
) corridors, including vaulted areas. These offices are being
Lkbﬁcleaned under close supervision as a training area for fine
\ tuning the work of Allied personnel prior to their taking over
) responsibility for additional office space.

(2) Allied is now cleaning the Auditorium, including
the terrazzo floor in the lobby, the steps, and the tunnel

area. gradlng qﬁ these facilities includes the following:
Strip and refinish Auditgprium stage, the
terr zzo floor 1n he lobby and tyg steps.

//// (b) Complete vacuuming of the Auditorium.

(c) Strip and rewax the tunnel floor.

f‘)(S) Allied window cleaners have washed and cleaned
the exiglass partit;ons at the bus stegi]

(4) As a result of the Office of Security's decision
L/%o prov1de interim clearances to all Allied personnel who have
successfully completed the polygraph examination, approximately
AR ) 50 Allied personnel were badged during the week of 17 September
‘ 1984, These are primarily custodial personnel. Mechanical
personnel will follow shortly.

f. Carpet Tile Installation: On 11 September 1984
carpet tiles were installed in Room 2F42, Headquarters
k}BUlldlng, and on 13 September, in Rooms 2C28 and 2C36,
\ Headquarters Building, for Planning and Management Staff
Administrative Group, DI.

g. Clearing of Corridors: On 12 September 1984, the
Building Services Section (BSS), Special Services Branch
l/" HOME/OL, cleared corridors in the Headquarters Building of
R\J equipment, supplies, and office furniture in anticipation of
the walk through by the Deputy Director for Administration.

Ve h. Relocations: The Public Affairs Branch was relocated
from Room 7B03 to 7D00, Headquarters Building, and also from
25X1 \ Room 7B03 |

OONEINENTIAY
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CONFIOGHT:L

7 i. Venetian Blind Removal: BSS removed venetian blinds
/ffrom 130 windows In the 4E Corridor of Headquarters Building.

¥@ The R § R Venetian Blind Company picked up the blinds for
25X1 cleaning.

o j. Relocation of Equipment: BSS moved 35 to 40
«“*conserv-a-Tiles for SOVA to the basement "C" Corridor area.

\;J The files, which were tha wrong size for the area, are being
\ stored for 10 days.

/

tjf/uf k. Classified Disposal Unit: Somat Corporation worked
25X1

25X1

on the Somat bowls from 11 through 14 Sentemhsr anpd are due to
come back this week to complete the job.

e 1. Office of Communications (0C) Watch Office: B
' Demolition wor egan the week o eptember . The 4
7}~ contractor has installed a security dust barrier wall between V//
k&é/(ithe existing operational area of 0C and the construction site,
73 and is in the process of installing a barrier in the e

. Corridor to allow demolition of the C Corridor wall for the
25X1 window.

m. Renovations for Office of Data Processing (ODP) and

New Printing and Photogra ulldin 1r Compressor
/Project: A pre-bid site visitation was conducte y CB on
13 September 1984 for the renovation of Room GC57 for ODP and
-1 1installation of new air compressors in the P§P Building. Seven
Q\, contractors inspected the GC57 area and two contractors
\ inspected the P§P Building for the air compressor instal-

lation. Bid openings for both Projects are scheduled for
25X1 20 September 1984,

n. Renovation for Office of SIGINT Operations (0S0), DO,
Aand Office of Current Production and Analytic Support (CPAS),
., DI, Seventh Floor Watch Office Renovation Projects: On 18 Sep-
./ tember 1984 a pre-bid site visitation 1s sche uled for the 0S0
‘<j Rooms GEO2, GEO5, and GE15 renovations and CPAS seventh floor

. Watch Office projects. Bid openij both projects are
o5x1 \ * scheduled for 25 September 1984.

, 0. Northside Utility Lines: GSA has indicated that the ,
\l"underground chilled water supply and return lines successfully -
: passed their pressure tests and have been accepted. During a \//
scheduled chilled water outage from 0200 hours on

15 September, through 0200 hours on Swedwy, 16 September, the
contractor reversed chilled water supply and return connections

in the Headquarters Building basement which had been

incorrectly installed.

CORFIDERTIR
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The contractor is presently making the final chilled
water connections in the Powerplant and Headquarters Building.
If the current GSA schedule is met, the chilled water lines
could be operational by Moméwyy 24 September 1984.

. p. Color Lab - P§PD: A progress meeting was held on
'{1& September 1984. GSA and the construction contractor

\\jcontinue to work off punchlist items[Iha]next progress

‘ Ly

\

\

v

meeting will be on 11 October 1984.

q. Penthouse Roof Repair: GSA awarded a contract to
~Prospect Enterprises, MclLean, Virginia, on 27 June 1984 for
$296,391.00. The contractor conducted a walk through of the
\Jroofs on 10 September 1984. The tor is scheduled to
s’begin work on 24 September 1984.

r. Room GJS50 - ETECS Expansion: Construction is

p‘«{Eomplete except tor one punchlist item, which is to install a

W\
+

v

\"

/ cover over an emergency switch. This should be completed today.

s. Pedestrian Tunnel Repairs: An on-board meeting to

, review the 100 percent design drawings and specifications was

", held on 7 September 1984. The final design package was
"received on 17 September 1984. Bid packages will be sent to
prospective contractors the week of 24 September 1984,

t. Transportation: Limousine service was provided to

xgk}he Near East and South Asia Division from 12 September through
25X1 e

25X1
25X1

4 September 1984.

ITI. Significant Events Anticipated During the Coming Week:

No items this reporting nerind

. Chief
Headquarters Operations, Maintenance
and Engineering Division, OL
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